STT	Tasks Name	Start Build	Finish Build	% Build	Names	Start Testing	Finish Testing
1	Header	10/23	10/27	100%	DevTrung	10/27	10/27
2	Carousel	10/28	10/29	100%	DevTrung	10/27	10/27
3	tools	10/30	10/31	100%	DevTrung	10/27	10/27
4	aboutUs	10/24	10/25	100%	Dev Son	10/25	10/25
5	count	10/26	10/27	100%	Dev Son	10/27	10/27
6	commitment	10/28	10/29	100%	Dev Son	10/29	10/29
7	questions	10/30	11/01	100%	Dev Son	11/01	11/01
8	feature	10/24	10/27	100%	Dev Cuong	10/27	10/27
9	clients	10/28	10/30	100%	Dev Cuong	10/30	10/30
10	buildBrand	10/31	10/31	100%	Dev Cuong	10/31	10/31
11	footer	11/01	11/01	100%	Dev Cuong	11/01	11/01
12	Header	11/02	11/04	100%	Dev Cuong	11/04	11/04
13	Carousel	11/01	11/01	100%	Dev Son	11/01	11/01
14	tools	11/02	11/03	100%	Dev Son	11/03	11/03

% Testing	Names	Notes
100%	DevTrung	
100%	DevTrung	
100%	DevTrung	
100%	DevCuong	
100%	DevSon	
100%	DevCuong	
100%	DevCuong	